
26-IDA Meeting Notes  
Subject: HUTCH LAYOUT 
Date: 3/16/05 
Attendees: SUSHIL VISHY GREG BRIAN MOHAN BRIAN STEVE 
 
Action Items: 
• FIRST BEAM IN 26-ID REACHED 3-15-05 
• EXPECTED LIFE TIME IS 10000 CYCLES FOR SHUTTERS MAY BE TOO LITTLE 
• CONTROL TEMPERATURE WITH UNDULATOR INSTEAD OF ANGLE OF SPECIMEN 
• MOVE DOWN AFTER MIRROR SET ABOUT 2 METERS 
• EXPOSE ONE SAMPLE AT A TIME TO THE CYCLES REQUESTED THEM TRY DIFFERENT SAMPLES 
• JULY / AUGUST BEAM TIME PREFERRED 
• SHUTTER WILL NOT BE AVAILABLE FOR STOP 
• PHOTON SHUTTER WILL BE AVAILABLE IN JULY 
• BEAM WILL BE ACTIVE FOR USE  
  • STOP FOR BEAM WILL ALWAYS BE IN PLACE DURING BEAM TIME 
  • SAFETY CONCERNS WILL BE IN PLACE AT FOR BEAM USE AT ALL TIMES 
• HUTCH ACCESS 
  • PRE-OPERATIONS TESTING 
  • PROCEDURES OF ACTIVITY THEN APPROVED FOR HUTCH ACCESS 
  • HUTCH ORIENTATION AND TRAINING WILL HAVE TO BE PROVIDED 
  • USER SITUATION TO ACCESS HUTCH AS NEEDED 
  • SECTOR ORIENTATION THEN HUTCH TRAINING 
  • LAB-VIEW HAS EPICS CONTROL SEQUENCE  
     • TALK TO MOHAN ABOUT THIS 
• ONE PARAGRAPH TO SHOW RESPONSIBILITY OF TEST  
   • SAFETY CONCERNS 
   • COMMISSIONING TESTING 
   • USER TYPE SITUATION 
   • TEST PROCEDURE 
• PLAN TO RUN DURING NEXT RUN MAY-AUGUST RUN 
• PLAN FOR INSERTION DEVICE FOR THIS TIME FRAME 
  • PATRICK 
  • CALCULATED UNDULATOR GAP 
  • NON-STANDARD DEVICE CURRENTLY 
  • TALK TO ? ABOUT UNDULATOR PERFORMANCE 
• IR CAMERA AND WATER TEMPERATURE  
• OK FOR TEST EXCEPT 
  • HOLES IN HUTCH VERIFICATION FOR USE 
  • OTHER HUTCHES NEED TO BE CERTIFIED 
  • TEMPORARY PIPE TO BE PLACED IN MAY 
  • WHITE BEAM SLITS IN JUNE 
  • INSTILLATION SCHEDULE NEEDS TO BE WORKED OUT 
  • BEAM STOP IN PLACE AND MASK WORKING  
• RUN IN BACKGROUND AS TIME PERMITS "DOWNTIME" 
• SPOOL PIECES TO BE WORKED OUT TO FIT LATER 
• ISOLATE OUR AREA WITH TWO VALVES ON BOTH SIDES 
• SMALLER BELLOWS WITH MORE CONVOLUTIONS 
• EPS SYSTEM FOR ION PUMP 
   • MAY BE AVAILABLE 
• ISOLATE OUR COMPLETE SETUP AS ONE UNIT 
• BEAM LINE SAFETY COMMITTEE 
   • AOD DIVISION TEST PROCEDURE WRITE UP 
   • PREDEFINED WRITE UP? 
   • ONE PAGE WRITE UP 
• MIRROR LOCATION FOR AT LEAST A YEAR 
• TWO UNDULATORS MAY BE AVAILABLE EARLY NEXT YEAR FOR SOME TESTING 
• LONG TERM TESTING MAY BE AVAILABLE OVER THE NEXT YEAR 
•  


